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SDOT Mercer Project Final Funding Plan
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Mercer East Project - Next Steps

Open Bids: May 19

« Evaluate Bidders and Recommend Award: June 8
June 14

« Contractor obtains bonding and insurance prior to
Award

« Award / Execute the Contract: by June 29

 Begin Construction: July/August
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